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Sydney Water respectfully ar:know@dges Aboriginal people as the traditional custodians of
Sydney, lllawarra and the Blue M&tams where we work, live and learn. We pay our respects




Sydney Water is working hard to respond to the
challenges of a growing city while mitigating

the effects of climate change and managing the
increasing reliance on our water supply to shape
communities that are liveable, cool and green.

To achieve this, we have developed a Long Term
Capital and Operational Plan, capturing our key
infrastructure and operational decisions while
remaining adaptive to the changing needs of the
many areas that make up Greater Sydney.

Over the next 10 years, Sydney Water plans

to invest about $34 billion to renew and

improve our existing assets as well as deliver
new infrastructure and services. Through this
investment, we will continue to provide the best
possible services to new and existing customers,
while protecting the reliability and resilience of
our water sources and systems.

Creating a better life with world-class water
services is our strategic vision, but we cannot
achieve it alone. We are working with the NSW

A message from
Roch Cheroux

Government, developers, our regulator and the
broader community to deliver the best possible
solutions. Our updated Growth Servicing Plan
2024-2029 seeks to align Sydney Water with the
NSW Government’s investment priorities over
the next five to 15 years in government identified
growth areas.

To strengthen this alignment, we are working
with the NSW Government on its projects
involving transport hubs, State Significant
Development and other infill growth plans in
designated suburbs. This involves assessing
existing asset lifespan and amplification
requirements, which we are carrying out under
our long term investment plan.

In preparation for the NSW Government’s
reintroduction of infrastructure contributions
for water and wastewater services, we held
an extended public exhibition period as

we sought feedback from the development
community on the pricing and boundaries

related to Development Servicing Plan areas.
Infrastructure contributions help us meet the
rising water servicing demands of the future
while keeping customer bills as affordable as
possible.

We are leveraging the successes of the past 12
months as we continue to work towards a more
sustainable future based on a secure and rainfall
resilient water supply. We are committed to
upholding our 136 year legacy of serving Greater
Sydney, the Blue Mountains and lllawarra, and
we look forward to working with you to shape the
future of our city, waterways and environment.

e
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Roch Cheroux
Managing Director
Sydney Water
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With Greater Sydney’s population forecast to
increase to 8 million people by 2056, Sydney
Water is investing now to deliver vital water
infrastructure to our growing communities.
Our infrastructure investment plans include
safeguarding the environment and ensuring
our existing customers have access to reliable
and affordable drinking water and wastewater
services. At the same time, we are working
alongside the NSW Government to respond to
Greater Sydney'’s rising cost of living and critical
need for increased housing.

Through our engagement with the NSW
Government, local councils, infrastructure
agencies and the private sector, we are
identifying areas for infill development or
acceleration that leverage existing opportunities
to sustainably meet the NSW Government’s
housing targets. As we keep abreast of
greenfield development, we are also working

to support proposed government uplift or
acceleration in more established areas, not

shown in the Growth Servicing Plan. We are
especially keen to hear from you about large-
scale development opportunities in these areas.
Early engagement assists in ensuring we can
complete the relevant planning studies to meet
your development needs.

This growth makes the NSW Government’s
reintroduction of infrastructure contributions
essential to our ability to meet a growing
demand for clean, sustainably delivered drinking
water and wastewater services, while keeping
customer bills as affordable as possible.

At Sydney Water, we keep our customers at the
heart even as we work at pace to service more
people spread across larger areas of Greater
Sydney, the Blue Mountains and the Illawarra
region. We continue our $1.3 billion investment
in the Upper South Creek Advanced Water
Recycling Centre in Western Sydney with a
contract awarded and construction underway to
meet our 2026 timeframe.

A message from
Chris Gould

We cannot deliver this infrastructure on

our own, making our relationships with the
development industry more important than

ever. We are committed to truly understanding
development timeframes — including staged and
ultimate servicing needs — and to identifying
opportunities for acceleration through innovation
and collaboration.

If you would like to have a conversation
about how your development fits into the
Growth Servicing Plan and infill acceleration
or prioritisation opportunities, please email
developerservices@sydneywater.com.au or
contact your account manager.

-

Chris Gould
General Manager Business Development
Chris.Gould@sydneywater.com.au



https://www.sydneywatertalk.com.au/uppersouthcreek
https://www.sydneywatertalk.com.au/uppersouthcreek
mailto:developerservices%40sydneywater.com.au?subject=
mailto:Chris.Gould%40sydneywater.com.au?subject=
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Planning for the
long-term future

Our Growth Servicing
Plan shows the
expected availability
of trunk water-related
infrastructure over the
next 5-15 years across
the major greenfield
and infill areas.
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We will update the plan each year with new
insights and potential timing of our new
infrastructure.

Our long-term planning supports the NSW
Government’s vision of sustainable, productive
and liveable cities across Greater Sydney, the
Blue Mountains and the lllawarra region.

By 2056, we will be providing water services to
about eight million customers. We see our role
going beyond our current high-quality water and
wastewater services, with water playing a lead
role in cooling and greening the city. This will be
particularly important in the Western Parkland
City where temperatures are regularly 6-10 °C
higher than the coastal parts of Sydney.

This gives us an opportunity to think differently
about how we manage our precious water

resources in an urban environment —

including more recycling and Integrated Water
Management opportunities to provide water for
parks, trees and water bodies.

As this vision becomes a reality, the number

of new dwellings connecting to our network

is expected to increase by about 30-35,000
each year. We will be investing more in new
infrastructure and asset renewals in the coming
years to meet the demands of this growth and
the needs of our customers while ensuring the
reliability of our services.
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Integrated Water Management
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Sydney Water is planning for a sustainable future with secure water
resources that takes into consideration the whole water cycle from supply
to treatment, consumption and disposal. In the Greater Sydney Water
Strategy, the NSW Government recognises that increased water demand
due to a growing population, and an over-reliance on surface water
resources (such as water retained in dams) will mean the water networks
are not always able to readily respond to system stresses caused by
climate change. The following resilience principles have been presented by
the NSW Government:

* Use what we have better

* Increase integration and interconnection
» Diversify supply sources

e Plan ahead

e Review and adapt

Sydney Water is addressing the challenge by identifying Integrated Water
Management solutions (IWM) that enable recycled water servicing, water
reuse and circular economy opportunities. There are a number of existing
IWM systems including residential recycled water supplied through

purple pipe (also known as dual pipe), industrial recycled water servicing,
agricultural irrigation, stormwater reuse, resource recovery, and direct
purified water discharge to waterways. These services are provided by
both Sydney Water and other providers.

Sydney Water is continuing to investigate further potential opportunities
for IWM systems. The adjacent map indicates opportunities associated
with existing and expanding recycled water networks. If you are interested
in exploring integrated water management opportunities for your
development, please get in touch by contacting developerservices@
sydneywater.com.au to discuss options for recycled water servicing.



mailto:developerservices%40sydneywater.com.au?subject=
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Servicing new
growth areas

New infrastructure for growth areas can be
delivered by Sydney Water or acclerated by a
developer under a commercial agreement.



How we plan our services

We plan delivery of our trunk services to align
with the NSW Government’s land release
program. Our main guide is the Department
of Planning, Housing and Infrastructure’s
(DPHI) lot and dwelling projection forecast
but we also consider:

« NSW Government benchmarks for zoned
and serviced land

e sub-regional analysis of greenfield areas

» development application activity and
dwelling completions

e comparison of annual completion rates to the
corresponding dwelling production forecasts

 the capacity of existing infrastructure in
infill areas

+ the level of land fragmentation in greenfield
areas

* intelligence from industry stakeholders

* macro-economic trends.

How we make investment decisions

As a state-owned corporation, our investment
decisions must comply with requirements

set by our pricing regulator, the Independent
Pricing and Regulatory Tribunal (IPART) that
also regulate the reintroduction of infrastructure
contributions outlined on page 11.

We must show that these decisions are
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financially prudent, so the timing of our
infrastructure investments is critical. Any new
infrastructure we fund must be substantiated by
demonstrated development demand with high
certainty of delivery and timing.

How we decide when to build
infrastructure

If we can demonstrate development demand
to IPART, we will identify the most viable way
to service new development by adjusting,
amplifying or extending our trunk network,

or building a decentralised system.

Building infrastructure is expensive so

the timing of construction is important.
Developments must be ready to connect to our
infrastructure soon after construction for it to be
an efficient and economical investment.

The following considerations influence our
decision to progress planned infrastructure to
delivery:

* Is there consolidated ownership of the land
and do the owners wish to develop?

* |s the land fragmented? Do the owners wish
to develop and is there already developed
land adjacent?

 |s it an infill development site and is there
a need for additional system capacity?

* |s there a government direction? For
example, a land use plan or commitment to
service the area.

Our current planning and delivery timeframes
are presented in the maps on pages 17 to 28
of this Plan.




There is more than one pathway for servicing new growth areas. This diagram provides an overview of how our planning and delivery aligns with the NSW
Government’s land release program along with the options for developers to accelerate infrastructure.

NSW Government’s growth
plans and processes

District and
Infrastructure
Plans

A Metropolis
of Three Cities
Greater Sydney
Regional Plan

Sydney Water
funded infrastructure
Regional
Planning
Land identified in
NSW Government’s
program?
_/
Option to
accelerate |

infrastructure NO

Developer wishes to
accelerate planning?
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Accelerating
development

Working together to
deliver the right services
at the right time

Recognising that development investment
decisions can have other drivers, there is

an option for developers to independently
forward fund and accelerate the planning
and construction of infrastructure. This is
generally separate to the requirements to pay
infrastructure contributions.

This can be a good option for proposed
developments if they are:

» ahead of any of our current planning timeframes

» on land where we have high-level direction but
no immediate plans to deliver infrastructure.

Information about our planning stages and
options for developers to fund and accelerate
infrastructure delivery is on page 10.

The first step in bringing infrastructure forward
is establishing a commercial agreement. This
outlines the requirements and responsibilities
of the developer and Sydney Water, including
financing arrangements and, if applicable,
reimbursement from Sydney Water.

A member of our City Growth and Development
team will support you through the planning,
designing, building and testing processes.

Once a developer builds the infrastructure, they
must transfer ownership to Sydney Water for

operation and maintenance. An overview of our
funding principles for accelerating infrastructure

delivery is on page 10.

More information about developer funded
infrastructure and conditions for reimbursement
can be found in our Funding infrastructure to
service growth policy. See also the Quicklinks

page at the end of the document to learn more
about the land development requirements and
processes at Sydney Water.

Register a feasibility with Sydney Water
via a Water Servicing Coordinator so that
we are aware of your early development
plans in greenfield and infill areas and can
incorporate this growth demand into our
datasets and planning work.

Provide us with both anticipated ultimate

and annual staging values and indicative
timescales to assist the initial planning
assessment and to enable us to explore both
short and long term servicing opportunities.
Ask your account manager for a growth data
form to discuss your staging and timeframes.

For further discussions about bringing
infrastructure forward, locking in a delivery
date or accelerating greenfield and infill
developments, please contact Christian
McNally, Manager Developer Partnerships, at
christian.mcnally@sydneywater.com.au
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https://www.sydneywater.com.au/content/dam/sydneywater/documents/funding-infrastructure-to-service-growth.pdf
https://www.sydneywater.com.au/content/dam/sydneywater/documents/funding-infrastructure-to-service-growth.pdf
mailto:christian.mcnally%40sydneywater.com.au?subject=
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Our commercial
arrangements

We eStO b | | S h q This clearly outlines the responsibilities for forward

funding and constructing the infrastructure, along

com merC|O| Og reement with the ongoing ownership and maintenance.

See a summary of the funding principles for each

Wh en | nfro StrU CtU re development scenario on the next page.
i These commercial arrangements do not alter the
p | anni ng an d requirement to pay infrastructure contributions for

construction is initiated the development (see page 11).
by our customers.




1. On NSW Government’s

land release program,
including infill areas,
or in Sydney Water’s
Growth Servicing Plan
(GSP)

. Accelerated greenfield
development or other
land release that is to
be at ‘no cost to the
Government’.

. Not on NSW
Government’s program
or in an area where no
planning has begun.

10 | Growth Servicing Plan 2024 — 2029

Aligns with specific delivery date presented in the
GSP maps.

Earlier than GSP timing or where no specific
delivery date has been determined by Sydney Water
(ie a date range is presented in the GSP maps).

Anytime

Anytime

Sydney Water funds and builds infrastructure as
shown in the GSP.

A commercial agreement may be required

where the developer forward funds and builds
infrastructure, then transfers it to Sydney Water to
own and operate. Reimbursement may apply.

Please contact us for a confidential discussion on
commercial options and delivery timeframes.

Developer funds and builds infrastructure,

then transfers it to Sydney Water. We set up a
reimbursement schedule, initially as we release
Section 73 compliance certificates for the
development. Once half the dwellings have Section
73 compliance certificates and all infrastructure has
been constructed, we pay all remaining costs of
building infrastructure in a single payment.

Developer funds and builds infrastructure and
then transfers it to Sydney Water. Commercial
agreement is required for transfer and operation
of assets. It is likely there will be no repayment or
reimbursement schedule for this infrastructure.

Note: Infrastructure contributions apply. Please talk to us about recycled water schemes to confirm the funding arrangements.



Infrastructure
contributions

Infrastructure contributions help recover the of infrastructure contributions provides a price does not change our policy for reimbursing
costs of providing services to new connections signal for the various costs of providing services  certain developer-delivered works as outlined
and have been a part of our cost-recovery in different locations. Price signals enhance the in our Funding infrastructure to service growth
framework since the 1960s. In December 2008, potential for competition in the provision of water  policy, and the infrastructure contribution

the NSW Government set water and wastewater  and wastewater services to new developments. payment and works’ reimbursement are
infrastructure contributions to zero for Sydney - separate transactions. Commercial agreements
Water (and Hunter Water). Since then, the The Independent Pricing and Regulatory involving forward funding or developer

Tribunal (IPART) regulates infrastructure
contributions and sets the calculation
methodology we must use involving the design of
Development Servicing Plan (DSP) areas. DSP
areas can be thought of as charging regions,
each with its own price. IPART registered our 14  Drinking water and wastewater infrastructure

cost of servicing new connections has been
recovered from all customers in their quarterly
bills. In Sydney Water’s case, this amounts to
more than $2 billion of new assets plus operating
costs. The zero-charge policy has reduced the
affordability of our services for all customers,

delivery for accelerated servicing with or
without reimbursement are similarly separate
transactions and the requirement to pay
infrastructure contributions remains.

already adding as much as $200 to customer wastewater and four drinking water DSP areas contributions will be gradually reintroduced from
bills. This policy would have had the potential to on 1 December 2023. 1 July 2024. They will be capped at 25 per cent

' : of the full charge in 2024-25 and 50 per cent in
add a further $200 or more a year over coming With the reintroduction of infrastructure J P

. 2025-26, with full contributions from 1 July 2026
years as we invest to serve new development. contributions we are introducing improvements in line with a transition plan approved by tﬁe

to better meet developer expectations of our NSW Government.
services, including:

The reintroduction of infrastructure contributions

for drinking water and wastewater services from o o
For updates, visit the Infrastructure Contributions

1 July 2024 will, once again, help recover the . ; ;

cost of providing water infrastructure to new ;Iejgﬁlér;?/o?\fstlmeframes for developer Sydney Water Talk Page.
developments. This follows recommendations

set out in the NSW Productivity Commission’s » certainty of timeframes for the delivery of

Infrastructure Contributions Review and adopted growth servicing infrastructure.

by the NSW Government. The reintroduction . . . I
The reintroduction of infrastructure contributions
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https://www.productivity.nsw.gov.au/infrastructure-contributions-review
https://www.productivity.nsw.gov.au/infrastructure-contributions-review
https://www.sydneywater.com.au/content/dam/sydneywater/documents/funding-infrastructure-to-service-growth.pdf
https://www.sydneywatertalk.com.au/infrastructure-contributions
https://www.sydneywatertalk.com.au/infrastructure-contributions
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Infill and greenfield

We know that people
want to live close to
where they work and
socialise, increasing
the demand for infill
development in urban
areas.

development

The Growth Servicing Plan highlights Sydney
Water’s response to government recognised growth
areas. This is predominantly in greenfield areas with
limited or no services.

As housing requirements increase, we anticipate
additional or accelerated demand across our
servicing area, including in established urban
areas. These areas may require significant review,
amplification, and investment before being able to
accommodate increased or accelerated growth.

If you are considering a development of over 100
dwellings and above in established infill or greenfield
areas, Sydney Water wants to hear from you.

Please register a feasibility through a Water
Servicing Coordinator or reach out to your
account manager to ensure we can plan for your
development.
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Mapping our

future directions

Our planning stages
align to the timing
and certainty of our
infrastructure.

The closer we are to designing and delivering,
the more information we have about the type
of infrastructure and timing of construction and
delivery.

Our plans for delivering water-related infrastructure
are presented on maps. The diagram on the next
page explains how the colour coding used on

the maps is linked to our planning stages. It also
provides direction on the options available for
bringing infrastructure forward.

If delivery timeframes on the maps do not align
with your development program or you nheed more
information, please contact Christian McNally,
Manager Developer Partnerships, at
developerservices@sydneywater.com.au, to find
out about the commercial options available.



mailto:developerservices%40sydneywater.com.au?subject=

Sydney Water . . .
process Planning stages and timing of infrastructure
Regional Planning sets the long-term, high-level direction of Sydney Water’s infrastructure plans including how they support
the NSW Government's vision of three productive, liveable and sustainable cities. There are no timeframes for delivery and
precinct asset needs are unknown.

Option to accelerate: Developers can bring forward the Strategic Planning stage through a commercial agreement.

Strategic Planning identifies options for delivering integrated water and wastewater services to precincts, including recycled
water, decentralised systems and potential connections to Sydney Water's existing network. There is a high-level pathway
for delivering infrastructure but low certainty around delivery timeframes, asset locations and size.

Option to accelerate: Broad timeframes for delivering infrastructure are provided on the maps (overleaf). Please contact
us to discuss the commercial options available for guaranteeing a specific delivery timeframe.

Options Planning identifies the preferred high-level servicing option and considers the ideal location, route, staging and
size. Catchment boundaries are available once the options planning report is complete. Planning progresses to Concept
Design when the land is rezoned.

Option to accelerate: Broad timeframes for delivering infrastructure are provided on the maps (overleaf). Please contact
us to discuss the commercial options available for guaranteeing a specific delivery timeframe.

Concept Design determines asset locations, size, sequencing and specific delivery timeframes. There is high certainty
of delivery timeframes and proposed asset maps are available when this stage is complete.

Option to accelerate: The major factor influencing delivery timeframes is the time taken to build infrastructure. There is
limited ability to accelerate delivery timeframes.

Design and Deliver is when the infrastructure is built. There is very high certainty of timeframes. The proposed asset maps
including sequencing, size and asset locations are available.

Option to accelerate: The major factor influencing delivery timeframes is the time taken to build infrastructure. There is very
limited ability to accelerate delivery timeframes.
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Maps

The maps on the following pages show

the expected availability of water-related
infrastructure across Greater Sydney and
the lllawarra region over the next 5-15 years.



How to read our maps

Each precinct is labelled according to each
DPHI growth precinct. They are also colour-
coded accordingly with the legend to display
Sydney Water’s existing capacity and/or
planning status for each precinct.

Each map is titled to display the region for DPHI
recognised growth areas in Sydney Water’s area of
operations. The title also denotes whether the map
corresponds to Sydney Water’s current drinking water
or wastewater planning status/ timeframes.

Precinct A is identified as a ‘growth precinct boundary’ where Sydney
Water does not have an active growth project at this time. This may

mean we are awaiting revised growth forecasts or rezoning advice from
government before we can officially start a project. If you have propposed
developments in these areas, it is imperative that you reach out to Sydney

Water as soon as possible to determine servicing requirements.

Accurate as at 30 September 2023

Example Region

Drinking Water Zi

The precincts shown in the GSP only
indicate Sydney Water’s infrastructure
planning status, timescales for
anticipated delivery of this infrastructure,
and whether there are existing capacity
constraints. If a precinct has no hatching |
depicting current service capacity, then
water and/or wastewater services may
or may not be presently available and we Precinct D
recommend you contact us to discuss

Precinct B is identified as having ‘limited existing
trunk capacity’ to service new development, with
no current plans underway from Sydney Water to
alleviate capacity constraints.

Precinct A
Precincts have an indicative timescale for when
new or upgraded assets will be delivered within

T the precinct to facilitate projected growth. These

what services are currently available, . . - )
articularly in areenfield |)'/owth areas H AN timescales are typically expressed in financial
P ying 9 ' Precingt E H- Precinct B £ < years (FY) with the delivery of infrastructure
\3 ; - .
/ HHHHP forecast for completion at the end of the financial
‘ L year. Some are expressed as a range due to
) c d | d and . staging considerations or as an exact date when
SUEHIEES 0 D S Precinct C Growth Precinct Area: more certainty regarding timescales is available.
match the legend which lists Sydney EY 2024.25 Comment boxes provide
Water's planning statuses for growth further detail on planning and
X B 9 X X g other precinct constraints.
precincts. For more information on what
each‘ slfatuts m?ans 'T A 0t ?r:ellverlng | Some precincts have specific comments which
‘nl\(llaw infras rucf utre, pdgast:_ see’ N . —— provide further detail on planning work and other
apping our future directions’ section. » . - . precinct constraints.
I Project Stages.
> — R bere W
e e e e e ot (ot S s T SR e

Some precincts have no timescales displayed.
This can be a result of a precinct-specific reason,
or the precinct is in regional or strategic planning
and so has no anticipated delivery date due to
indeterminate approval/construction timescales.

Please contact us for the latest information before committing to any development
work, as these maps will continue to change (see the disclaimer).
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Central and Eastern City Region Accurate as at 30 September 2023
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Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or
implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage

arising from or in connection with the timeframes provided in this GSP.

| Growth Servicing Plan 2024 — 2029



Central and Eastern City Region Accurate as at 30 September 2023
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Carter Street

Further capacity review required.

Delivery is subject to pumping station ; Flemington !

land requirements and commercial : FY2029 A ) ‘
~ | agreement.

Precinct

1%

Vi

Hurlstone SHPRISD || NPT [ -

Fak . Sydenham to Bankstown

PGS Initial works are related to reducing
' S ) Dulmch Hill \ overflow frequency, volume and
Wiley I:.'_ark ’ e e A N Y, “| total flow to trunk mains. Second
’ mps| Canterbu {01 FY2027 ,b’ » frun -

s [R5 Fya0ze 0‘\".’:0’\ FY2027 BEvo W " ‘ SV‘.‘F!‘!‘," stage amplifications anticipated by

A 'o R R Y2027 NG Martickvills FY2027, FY3027

Bankstown ".‘, Belmore ”0.0 ¢ ¢ Rre s KX )

P e s TSR ‘ .,0.« FY2027-%7 X A T

WKL

N /
:&q‘?fo ~n

Lakemba Km

FY2027

Project Stages

f A Limited existing D Growth precinct
 StrategicPlanning  OptionPlanning  ConceptPlanning  Design&Deliver KK ink capacty
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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North West Region Accurate as at 30 September 2023

Drinking Water
EY2025

4

Box Hill
Industrial

Shanes Park, Marsden Park North,
West Schofields, Vineyard Stage 2
and Riverstone East Stage 3
Delivery of trunk or lead-in mains
required to service ultimate growth is
dependent on rezoning.

FY.2026,

North
Kellyville

S
FY2028,
PENRITH Rouse]Hill

Schofields;

y Kellyyille!

Schofields
2026 Colebee “Y£Y2026 Rherstitn

East Showground & castle Hilly.
Stages 1.2 s Y2055 N 2025]
FY2026 Y2025 Cherrybrook

Townson
Road

Project Stages

trunk capacity boundary
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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North West Region Accurate as at 30 September 2023

Box Hill North
. Private wastewater services.

Box Hill
Industrial

Shanes Park, Marsden Park North,
West Schofields, Vineyard Stage 2
and Riverstone East Stage 3
Delivery of trunk or lead-in mains
required to service ultimate growth is
dependent on rezoning.

North
Kellyville

olede
\West, 3’0‘0‘\ 25
Schofieldsg o <\
BSOS

Riverstone

Sh d ;
Sla§::t1-2 VistafiNorwest! ?\'3353?" WH'“'
RY20278FY2027;

Project Stages

f A Limited existing D Growth precinct
 StrategicPlanning  OptionPlanning  ConceptPlanning  Design&Deliver KK ink capacty
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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Greater Penrith and Western Sydney Employment Area Accurate as at 30 September 2023

Drinking Water

PENRITH

GPEC
Investigation
Area

== BLUE
MOUNTAINS

Orchard Hills Metro Station
Investigation area around Metro
site is progressing ahead of

Orchard Hills precinct. BLACKTOWN
Glenmore Park Stage 3
To be delivered by developer
d ial t.
unaer commercial agreemen Mamre West Precinct
Glenmore Park Stage 3
FAIRFIELD v
I
0 2 4 7
Project Stages
. . Limited existing Growth precinct
 StrategicPlanning  OptionPlanning  ConceptPlanning  Design&Deliver XK vimcsapady” [ comndaty

Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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Greater Penrith and Western Sydney Employment Area Accurate as at 30 September 2023

N

GPEC
Investigation
Area

Orchard Hills Metro Station
Investigation area around Metro
site is progressing ahead of

Orchard Hills precinct.

-ﬂ

BL/

Glenmore Park Stage 3
To be delivered by developer
under commercial agreement.

Mamre West Precinct e

Glenmore Park Stage 3 o e S B
FAIRFIELD Km
B
0 2 4 7

Project Stages

f A Limited existing D Growth precinct
 StrategicPlanning  OptionPlanning  ConceptPlanning  Design&Deliver KK ink capacty boundary
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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South West Region Accurate as at 30 September 2023

= —
Mamre Road (part) Wy CUMBERLAND N

Drinkin g Water Sydney Science Park
RENEBITH.. % . Mamre Road Precinct:
p——————— North W | Only limited capacity will be available from 2022 until ultimate |
Dy nley c‘;e?ce :r t P— . s trunk infrastructure is delivered by 2026-2028. Precinct trunk |
avslopariaaliversd (precin hkpmairis FY2026:5,¥2028 and reticulation depends on developer delivery/staging.

required.

Delivery timeframes to align with road infrastructure.

= Northern|Gateway)
NMOUNTAIN EY2024°EY 2030

Agribusiness:
A booster pump station and extension of
infrastructure are required.

Wianamatta South Creek
RY2024-FY2026 P -

"3 i -

. All Precincts:

A\ \Western|Sydney, P ' Western | A number of projects may be developer
Agribusiness ‘Airport] Svd © delivered.
i |
FY2026-2028 fY2024:RY2025 Parklands -
‘ Elizabeth Hills a”
(Aerodrome)
‘Aerotropolis Core] -
£Y2025) ) K
EY2026-EY2031, e
, :
‘ A <]
Northern Gateway, Badgerys Creek, Aerotropolis Core) : b ; ! e Y,
 Aerotropolis Core, Agribusiness: / L 910 >
4 i : FY2026-FY2031 5 :
Precinct trunk and reticulation or ¢

amplifications depend on developer 'South CreekiWest
delivery/staging. Delivery timeframes to EY2024 EY2026 Rossmore
align with road infrastructure. 'South) Pleasure Point
% i
— . Lowes Creek eREIngion
PAP) Stage 3'& 4°
) - i FY2024:£Y2026 : L
- South Creek West, Lowes Creek PAP, Ma?{fgbﬁ_;?,ggfé‘ N Sta
Marylands Pondicherry: Field North &\ ./
Land has been released/rezoned by DPE. South Creek West X East Leppington

FY2024-FY2026

Existing services are limited until Sydney
Water delivered reservoirs are constructed

Oran Park (part) Catherine’ . Emerald Hill
by FY2024. FY2024-FY2026 “ e Fiald oo
Marylands Pondicherry Oran Park ‘

Central Hills
Catherine =
Field PAP

OranPark (Part):
Servicing dependent on the delivery of
Sydney Water reservoirs by FY2024.

TIDEE L FOWA
L - YYVYIN

Turner
Road

Km

. «Manooka Valley

Project Stages

f A Limited existing D Growth precinct
 StrategicPlanning  OptionPlanning  ConceptPlanning  Design&Deliver KK ink capacty
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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South West Region Accurate as at 30 September 2023

Sydney Science Park

Wastewater
s FYERETEvanas Mamre Road Precinct: j N
Sydney Sciencg Park: ; Mamre Road Lead in main de.veloper delivered, |
Under commercial agreement. North!| A Precinct under commercial agreement. i
y FY2024 ‘ ‘

BLUE -
MOLINTAINS - i T
Northern Gateway, Badgerys Creek, Wianamatta South Creek Austral, Leppington North:
Aerotropolis Core, Agribusiness: 1 Agribusiness FY2028-FY2030 . Servicing in Austral/Leppington North will
Precinct trunk and reticulation or FY2027-FY2030, . oceur in two stages - Phase 1 and Phase
amplifications depend on developer FY2031 and beyond; ‘ 2. Note Phase 1 area is constrained to s

1700 dwellings. More information
available on Sydney Water Talk Austral

| page.

delivery/staging. Delivery timeframes
to align with road infrastructure.

Western
Sydney
Parklands

Badgerys Creek
FY2026-FY2031

3\ Elizabeth Hills
(Aerodrome) Liverpool'CBD -

(2
P Moorebank
Planning {
Proposal

Leppington North (Phase 1)
FY2024 5001
Leppington North (Phase 2)
FY2027

South Creek West, Lowes Creek PAP,
Marylands Pondicherry: \
Land has been released/rezoned by DPE. < }

Initial servicing capacity is limited. West' O O 04 o Pleasure Point
Developer to deliver trunk infrastructure :
within the precinct (staged).

WOLLONDILLY

AP JIL L]

Oran Park:
Service restrictions in the Emerald Hills
north west of region. ’

Central Hills
‘_—'

Marylands Pondicherry

Oran Park

Catherine
Field PAP

I 1L FOWNR
LT UYYIN

Catherine Field PAP:
Fragmented lots to be serviced by
extending the lead-in main (to be
delivered by developer).

Turner
Road

Km

Project Stages

f A Limited existing D Growth precinct
 StrategicPlanning  OptionPlanning  ConceptPlanning  Design&Deliver KK ink capacty
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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Greater Macarthur Region Accurate as at 30 September 2023

=~

Drinking Water

Y N : f Glenﬁel&

Greater Macarthur
Precincts in strategic planning are subject to the

proposed Upper Nepean Advanced Water Recycling
Centre review. Please contact Sydney Water to
discuss alternative servicing arrangements.

N
)

N £

. Glenlee Industrial p
| Glenlee is subject to developer
delivery.

Glenlee Industrial
FY2025-FY2026
Menangle Park

’ Harness Racing
Club . ,
Menangle Park Released Area ! Released Area
% /]
|

North of Menangle Road to be Menangle Park 1 > FY2025-FY2026
delivered by developer. South of FY2025-FY2026 :
Menangle Road to be delivered

by Sydney Water. Station Street : Mt. Gilead
e B\ 5
beyond FY2025 Menangle l’
Village (PSP) SO ,
3 SO North: Mt. Gilead
W:l:t;l::ll:‘z{th Durham ‘Appin’ ' To be delivered by developer k.
FY2024-FY2027, R‘::‘i'l';"g‘:"t " under commercial agreement.
FY2027-FY2032, .

up to 2040 2
in
/1 Tt
Wilton North, Wilton Town Centre and .
Wilton South East _ Malcool Sredier WOLLONGON
The delivery of infrastructure is staged \ Macarthur, < o N TN
and is dependent on growth occurring as : Macquariedale
forecasted. Initial works are currently \West Wilton| Bingara FY2025
underway for the FY2024-FY2027 period. Gorge Macquariedale

To be delivered by developer
under commercial agreement.

Wilton Town Centre

FY2024-FY2027, Wilton South East
FY2027-FY2032, FY2024-FY2027,
up to 2040 FY2027-FY2032,

up to 2040

Project Stages

f A Limited existing D Growth precinct
_ Option Plannlng m trunk capacity boundary
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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Greater Macarthur Region Accurate as at 30 September 2023
[~ = ryg / - . ' , .

) \7 Greater Macarthur ; " Glenfield
Precincts in strategic planning are subject to the {

y proposed Upper Nepean Advanced Water Recycling

. Centre review. The remaining precincts within the
Greater Macarthur Growth Area will receive interim
wastewater servicing through the Glenfield Water
Resource Recovery Facility, pending this review.
Please contact Sydney Water to discuss alternative
servicing arrangements.

N
)

N £

Glenlee Industrial
Glenlee is subject to developer
delivery.

Glenlee
Industrial
FY2026

Menangie Released Area
Park FY2026

Harness Racing &
Club . , Menangle Park
i =

: B Staticn Strest i_’ Gilead Mt. Gilead Mt. Gilead Stage 1

Wilton North, Wilton Town Centre (Stages 1-3) 77/ Stage'2 Stage 1 To be delivered by )

and Wilton South East FY2026 Menangle H Friee developer Under commarcial

The delivery of infrastructure is staged Village (PSP) Stati agreement.

and is dependent on growth occurring on North y

as forecasted. Wilton North Durham Appin| 7)

Fy2004 FYa027 Retirament
Z X Village
FY2027-FY2032, up
to FY2040 Appi 2
pin

Picton Wastewater Scheme East
Availability for wastewater S = Macquariedale
services will be subject to Picton Maldon Foreater] WestAppin To be delivered by
eﬁit_:e_nt strategy, EPA iice_n§e_ Y Macarthur, developer under commercial
v_'arlatlon and approval prioritisa- : ] . : Macquariedale l agreement.
tion by Sydney Water. (West Wilton] Bingara y FY2025

Gorge

Bingara Gorge
Growth is currently under

review.
Wilton Town Centre

FY2024-FY2027,

Wilton South East Km
FY2027-FY2032, up FY2024-FY2027, P
to FY2040 FY2027-FY2032, up 0 8 15
to FY2040

Project Stages
f A Limited existing D Growth precinct

_ Option Plannlng m trunk capacity boundary
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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[llawarra Region

Accurate as at 30 September 2023

Drinking Water

Sheaffes / Wongawilli
(West Dapto Stage 1)

West Horsley
(West Dapto Stage 2)

Cleveland North & South

Cleveland (West Dapto Stage 3): (West Dapto Stage 3)
est Dapto Stage

Partially developer delivered.

Cleveland
(West Dapto
Stage 3)
FY2026

Huntley:
To be delivered by
developer.

apto Stage 4)

Tallawarra
Lands
On Hold.

\Yallah|Marshall[Mount
Calderwood (West Dapto/Stage!5)
FY2027-2028 £Y2027,

Calderwood
beyond'FY2030.

Calderwood
beyond FY2030

Calderwood </
FY2025 &y
Tullimbar
Calderwood | Village

Tullimbar Village:
Services supplied to limited
elevations.

Project Stages

(Part of West Dapto Stage 1)

C%Swﬁ Cleveland North & South
(West Dapto Stage 3):

Kembla Grange Industrial

Timescale for delivery is subject to rezoning
‘ and adequate demonstrated demand

S
e
Avondale:
Delivery of services subject to DPE

rezoning.

Tallawarra Lands:

©n Hold. Option Planning review required for
Central and Southern precincts due to
subdivision changes and overall lot yield.

Sa
Dunmore
(Shell Heights) Shell Cove "
(Boat Harbour) I
0 2 5

K&

Growth precinct

Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or
implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage

arising from or in connection with the timeframes provided in this GSP.
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[llawarra Region Accurate as at 30 September 2023

1§
N
Sheaffes / Wongawilli b
(West Dapto Stage 1)
' ' -4
@
Kembla Grange Industrial
West Horsley qipl\-\\‘b ‘;
(Part of West Dapto Stage 1)
(West Dapto Stage 2) % FY2028
— ¢ ) Cleveland North & South ®
Cleveland (West Dapto Stage 3): (West Dapto Stage 3) ik " o
To be delivered by developer. EY2026 ° Kembla Grange Industrial: ‘
- Cleveland Infrastructure is anticipated to be delivered in FY2028,
(West Dapto however, ultimate timing is subject to development
Stage 3) demand.
‘ Huntley:
To be delivered by developer.
J Dapto Stage 4)
RY2030 Tallawarra Lands:
Package 1 trunk work to service central and
southern precincts is subject to demonstrated
growth and demand. Northern Part of
Yallah|Marshall Mount| Tallawarra can be partially serviced.
Calderwood (West!Dapto!Stage|5)|
FY2027 'EY2027)
» »
Calderwood £ \ Yallah Mashall Mount:
beyond'FY2030 ‘ Staged delivery of services.
b Calderwood
beyond FY2030
Calderwood Calderwood
FY2027
Tullimbar ' FY2024
Village
Dunmore
(Shell Heights)
Tullimbar Village:
Developer delivered. Services
limited by high elevated areas. (Shl)etljlnl-?;?grte\ts} Shell Cove Km
ot (Boat Harbour) ———
0 2 4 8

Project Stages
f A Limited existing D Growth precinct
 StrategicPlanning  OptionPlanning  ConceptPlanning  Design&Deliver KK ink capacty
Disclaimer: While Sydney Water has made every endeavour to provide timeframes that are up to date, these timeframes can be affected by many factors and are provided as a guidance only. Sydney Water makes no representation, warranty, undertaking or guarantee (express or

implied) that the timeframes in this Growth Servicing Plan (GSP) are accurate or reliable. Any use or reliance on these timeframes is taken at your own risk. To the extent permitted by law, in no event will Sydney Water be liable for any loss, cost, expense, claim, liability or damage
arising from or in connection with the timeframes provided in this GSP.
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What’s next

Sydney Water requests your support in making sure we have all the
relevant information when planning for water related services. We want
to make sure we deliver the right services at the right time. To do this
we consider:

* What services do we require
* When do we require new services

* Can we utilise existing services in the short term. If so, for how long
and what are the capacity limitations

To enable us to assess this information, we request that you speak
to us as soon as possible. The best way to do this is to register a
feasibility enquiry and talk to your case manager.

Remember to provide us with a staging plan and annual anticipated
breakdown of your development numbers to assist us in looking at
short and longer term servicing options for your development.

For further information see our Quicklinks page or contact Developer
Services at developerservices@sydneywater.com.au.
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Quicklinks

Quick links

Our role and responsibilities

Sydney Water Talk

Capacity

Capacity within the Network

Developing your land

Plumbing. Building and Developing

Water Servicing Coordinators and Providers

Developer Enquiries

Description

More information about Sydney
Water and our area of operations

Sydney Water Talk is your space
to have your say and to stay
updated on current Sydney Water
projects and plans such as those
in Western Sydney.

More information regarding

our system capacity reporting.
Detailed by network catchment for
water and wastewater.

This section on our website gives
advice for first time builders and
large developments. It provides
information on the processes
required for land development,
connecting to our assets and
completing the Section 73
application process.

Links to our listed providers,
instruction forms and standards
and specifications.

Enquiries should be via your
Water Servicing Coordinator or
developerservices@sydneywater.
com.au



https://www.sydneywater.com.au/about-us/our-organisation/what-we-do.html
https://www.sydneywatertalk.com.au/
https://www.sydneywater.com.au/plumbing-building-developing/developing/growth-servicing-plan/growth-servicing-system-capacity.html
https://www.sydneywater.com.au/plumbing-building-developing.html
https://www.sydneywater.com.au/plumbing-building-developing/provider-information/listed-providers.html
mailto:developerservices%40sydneywater.com.au?subject=
mailto:developerservices%40sydneywater.com.au?subject=
mailto:developerservices%40sydneywater.com.au?subject=
mailto:developerservices%40sydneywater.com.au?subject=

Disclaimer

While Sydney Water has made every effort to provide up to date
information, the information presented in the Growth Servicing
Plan is intended to be a guide only. Sydney Water makes no
representation, warranty, undertaking or guarantee (express
or implied) that the information in this Growth Servicing Plan
is accurate or reliable. Any use or reliance on this information
is taken at your own risk. To the extent permitted by law, in no
event will Sydney Water be liable for any loss, cost, expense,
claim, liability or damage arising from or in connection with the
information provided in this Growth Servicing Plan. Send any
guestions, comments or suggestions for improvement to:

Wayne Jackson

Manager, Growth Planning and Commercial Frameworks
Sydney Water Corporation

PO Box 399

Parramatta NSW 2124

or via email: wayne.jackson@sydneywater.com.au
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